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2C Anticipated Expenditures and Revenue 
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2017 Budget Report  
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https://www.coloradosprings.gov/sites/default/files/2c_2017_3rd_quarter_report_10.10.17.pdf


2017 Program Overview 
ASPHALT OVERLAY 

BUDGET $                                         25,664,921.77 

EXPENSED $                                         15,510,467.63  

REMAINING $                                         10,154,454.14 

% EXPENSED 60.43% % REMAINING 39.57% 

% OF 2017 

LANE MILES 65.47% 

% OF 2017 

LANE MILES 34.53% 

  

PRE-OVERLAY CONCRETE 

BUDGET $                                         17,930,000.00  

EXPENSED $                                         13,720,231.78 

REMAINING $                                           4,209,768.22 

% EXPENSED 76.52% % REMAINING 23.48% 

% OF 2017 

LANE MILES 82.58% 

% OF 2017 

LANE MILES 17.42% 

  

  

CONTRACTED STAFFING AND INDIRECT EXPENSES 

BUDGET $                                           6,404,113.23  

EXPENSED $                                           3,766,598.61 

REMAINING $                                           2,637,514.62 

% EXPENSED 58.82% % REMAINING 41.18% 
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2017 Maintenance Of Effort Goal 



Public Outreach 

Marketing 2C work 

•   Websites 

Cone Zone Map 

 

Waze App    

 

2C URL 

 

2017 Programs Map 
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http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
http://coloradosprings.maps.arcgis.com/apps/PublicInformation/index.html?appid=a8b81b446d5c483e8776f816e7df9ace
https://coloradosprings.gov/2c
https://coloradosprings.gov/2c
http://coloradosprings.maps.arcgis.com/apps/webappviewer/index.html?id=f6c4651605674856aa1542ea83dc8118


Public Outreach 

• Media/Outreach 

 Continued to add stakeholders for pre-project communication and 
coordination 

 2C Signage – Signs and message boards placed at both ends of 
construction zone during concrete and paving operations  

 Continued 2 week Project Schedule emailed weekly to media and 
stakeholder distribution list and reflected in WAZE application  
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Public Outreach 

• Media/Outreach 

 Continued public engagement through media and social media 
outreach, including weekly progress updates highlighting 
paving/concrete on social media 

 Promotion of WAZE and Cone Zone Map to assist motorists with traffic 
navigation tools and provide info on City projects 

 Other public information platforms, including 
o Nextdoor.com 

o City website 

o Facebook.com 
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Coordination  
• 2017 Paving list in progress – soon to be completed 

• 2018 Paving list has been confirmed and vetted with stakeholders 

 Colorado Springs Utilities 

 Colorado Department of Transportation 

 Private contractors  

 Mining Exchange Hotel 

 All City Departments 

 Homeowner Associations (HOAs) 

• Continuing efforts to prioritize the 2019 and 2020 paving lists 
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Coordination 
• Expanded coordination efforts with many entities, including: 
 City Planning 

 The Downtown Partnership 

 The City Parking System Enterprise 

 Local School District administration, transportation and facilities groups 

• For the 2017 2C program, AECOM has transitioned to a more 
executive role in the field, utilizing engineering expertise and 
technical support  

• Continued utilizing Vivid Engineering for assessment of roadway 
soils and sub-grades 

• City staff continues to provide coordination and oversight for 
quality assurance 
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2017 Work Schedule 
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https://www.coloradosprings.gov/sites/default/files/2017_paving_tracker_17-11-17_mw.pdf


Pre-Overlay Concrete Highlights 

• With favorable weather, contractors have completed 200.2 of 
242.4 planned 2017 Overlay lane miles (82.58%) and continue to 
show respectable production rates 

• 17.42% of the 2017 lane miles remain  

• 67 total 2017 assigned street segments – completed 57 through 3rd 
quarter 

• 28 total 2018 assigned street segments – 1 completed through 3rd 
quarter 

• Projected end of the 2017 program is approximately November 
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Asphalt Overlay Highlights 
• Updated street list and lane miles,  current lane mile total is 

242.4  

 Added Research Pkwy (Chapel Hills Dr to Voyager Pkwy) 

• Accomplished and invoiced 129.8 lane miles of paving with 
115,996.38 tons of asphalt 

• Completed (but not invoiced) an additional 13.2 lane miles 
with 10,258.59 tons of asphalt 

 

16 



Centennial Blvd Project 
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Centennial Blvd and N 30th St (Before Concrete) 



Centennial Blvd Project 
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Centennial Blvd and N 30th St (Concrete – In Progress) 



Centennial Blvd Project 
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Centennial Blvd and N 30th St (Concrete – In Progress) 



Centennial Blvd Project 
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Centennial Blvd and N 30th St (Milling/Paving – In Progress) 



Centennial Blvd Project 
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Centennial Blvd and N 30th St (Milling/Paving – In Progress) 



Centennial Blvd Project 
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Centennial Blvd and N 30th St (Completed) 



2018 Paving List 
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https://coloradosprings.gov/sites/default/files/copy_of_2018_2c_overlay_notification_list-ver6.pdf


 

QUESTIONS/DISCUSSION 
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